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September 6, 2000

Paul Kudarauskas

Volpe National Transportation Systems Center
55 Broadway, DTS-32

Cambridge, MA 02142

Dear Mr. Kudarauskas:

It is Pacific Environmental Services, Inc.'s (PES’) understanding that emergency
removal actions at the Export Facility have ceased until Millwork West is moved
off-site as per the Work Plans. PES has been informed by Mr. Jim Stout of URS
Radian that it will be approximately 2 weeks or more before the Burnetts can be
moved cormpletely off-site.

As a result, PES may temporarily cut its on-site staff from 3 people to 2 people in
order to reduce project costs. As a resuit, PES will need URS Radian to provide
us 7 days notice prior to the start up of removal actions at the Export Facility to
ensure that PES can have staff on-site. If PES does not receive 7 days notice,
PES may not be able to mobilize staff for field oversight at the Export Facility.
This could result in URS Radian not being able to restart removal actions as
planned.

Please coordinate this request with URS Radian so project delays are not
encountered. Thank you for your assistance with this matter.

Sincerely,

Towawd ik

Brian D. Platz, CIH, CSP
Senior Industrial Hygienist

cc: Jude Hobza, EPA
Jim Stout, URS Radian
Joe Newton, CDM
Paul Peronard, EPA
Duc Nguyen, EPA



